
CHANGE ORDERS

The following page(s) enumerate Change Orders on IDOT Construction Contracts where
the net value of the Change Order (taking into account added and deducted quantities)
exceeds $30,000.



Contract:  64927 Authorization:  2

County:  Lee

Section:  75Y-RS-1

Route:  FAP 316

District:  2

Project:  ACNHF-316(24)

Description:  0.42 MILE OF 48 FT AND VARIABLE WIDTH MILLING AND
BITUMINOUS CONCRETE SURFACE ON ILLINOIS ROUTE 26/US ROUTE 52
(GALENA AVENUE) FROM 3RD STREET TO 7TH STREET IN DIXON.

Contractor:  Northwest Illinois Construction Co.

Awarded Contract Value:  $457,673.98

Authorization Amount:  $35,874.38

Description and Reason for Change:  Omitted Pay Item Error (other than Bridge
Plans), Design Change – Initiated by Construction, Design Engineering Error (other than
Bridge Plans), Unpredictable Addition, Balance Final Field Measurements

Reason for Determination:  This change is germane to the contract because the
change in design is necessary to fulfill the original intent of the contract.



Contract:  86854 Authorization:  139

County:  McLean

Section:  (57-3,4)R&(57-4)HBK&2VBY

Route:  FAI 55

District:  3

Project:  IM-BHI-F-000-S(346)

Description:  6.1 KM OF INTERCHANGE RECONSTRUCTION AT BL 55 (VETERANS
PARKWAY) AND INTERSTATE 55 LOCATED NORTH OF BLOOMINGTON/NORMAL,
INCLUDES RECONSTRUCTION OF THE STRUCTURES AND BITUMINOUS
RESURFACING.

Contractor:  Rowe Construction Co., A Division of R.A. Cullinan & Son, Inc.

Awarded Contract Value:  $37,233,805.60

Authorization Amount:  $91,357.87

Description and Reason for Change:  Design Engineering Error (other than Bridge
Plans)

Reason for Determination:  This change is germane to the contract because provision
for this work is included in the original contract.



Contract:  72404 Authorization:  5

County:  Macoupin

Section:  D6 Resurfacing 2003-2

Route:  FAP 662

District:  6

Project:  ACF-662(55)

Description:  14.31 MILES OF PAVEMENT PATCHING, BITUMINOUS SURFACE
REMOVAL, 40 FT AND VARIABLE WIDTH BITUMINOUS CONCRETE
RESURFACING, 1 FT WIDTH BITUMINOUS SHOULDERS AND 3 FT WIDTH
AGGREGATE SHOULDERS ON ILLINOIS ROUTE 4 FROM SOUTH OF MADISON
STREET IN GIRARD SOUTH TO THE CARLINVILLE SQUARE.

Contractor:  Illinois Valley Paving Co.

Awarded Contract Value:  $2,157,765.99

Authorization Amount:  $191,056.66

Description and Reason for Change:  Specification Non-Compliance, Design Change
– Initiated by Construction

Reason for Determination:  This change is germane to the contract because work of
this type was included in the original contract, and the additional efforts of this work are
within the intent of the contract and Department policy.



Contract:  66330 Authorization:  5

County:  Iroquois / Kankakee

Section:  (46,38-1)RS-2,I-2

Route:  FAI 57

District:  3

Project:  ACIM-057-6(174)297

Description:  4.29 MILES OF 2 @ 24 FEET WIDTH OF COLDMILLING AND
BITUMINOUS CONCRETE RESURFACING ON INTERSTATE 57 FROM 0.6 MILE
NORTH OF THE KANKAKEE/IROQUOIS COUNTY LINE TO 4.3 MILES SOUTH OF
CLIFTON.

Contractor:  Iroquois Paving Corporation / Kankakee Valley Construction Company, Inc.

Awarded Contract Value:  $5,483,773.20

Authorization Amount:  $38,700.00

Description and Reason for Change:  Adj. or Error in Bridge Plans or Quantities

Reason for Determination:  This change is germane to the contract because provision
for this work is included in the original contract.



Contract:  90678 Authorization:  24

County:  Champaign

Section:  10(29VB,31VB,32B-1)BR

Route:  FAI 57

District:  5

Project:  IM-057-5(184)209

Description:  REPLACEMENT OF THE DECK ON THREE DUAL STRUCTURES ON I-
57 LOCATED NEAR PESOTUM OVER THE I.C.C. RAILROAD AND T.R. 132, NEAR
TOLONO OVER THE NORFOLK SOUTHERN RAILROAD AND NEAR CHAMPAIGN
OVER THE PHINNEY BRANCH.

Contractor:  O’Neil Bros., a Division of MACC of ILL

Awarded Contract Value:  $4,893,342.41

Authorization Amount:  $46,440.00

Description and Reason for Change:  Adj. or Error in Bridge Plans or Quantities

Reason for Determination:  This change is germane to the contract because work of
this type was included in the original contract, and the additional efforts of this work are
within the intent of the contract and Department policy.
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